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Attachment #1
Unit Manager’s Meeting: 200 Aggregate Area/200 Area Operable Units
QOctober 22, 1992

Meeting and Summary of Commitments and Agreements
1. SIGNING OF THE SEPTEMBER 200 AREA UNIT MANAGER’S MEETING MINUTES:
Meeting minutes were reviewed and approved with no changes.
2. ACTION ITEM UPDATE: See Attachment 4 for status (before October meeting)
All Action Items are closed.
3. NEW ACTION ITEMS (INITIATED October 22, 1992):
No new action items were initiated.

4, STATUS 200 AGGREGATE AREA MANAGEMENT STUDY PROGRAM

¢ FY 1993 Work Scope for the 200 Areas - Curt Wittreich presented an overview of the current
fiscal year work scope (see Attachment #5).

s 200 AAMS Reports Status - Curt Wittreich provided the reports status (see Attachment #6).

¢ Field Activities Status - Steve Trent provided the geophysical logging and groundwater
sampling field activities update (see Attachment #7). The access problems noted on page 3 of

the attachment were due to radiation zones.
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Attachment #2

200 Aggregate Area Unit Manager’s Meefing
Official Attendance Record
October 22, 1992
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Attachment #3
Unit Manager’s Meeting: 200 Aggregate Area/200 Area Operable Units
October 22, 1992

Agenda

® 200 Aggregate Area Management Study Program Status
- 200 AAMS Reports Status - Curt Wittreich

- Field Activities Status - Steve Trent

® Planned FY 93 Activities for the 200 Areas - Curt Wittreich

Page 1 of 1
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Attachment #4

Action Item Status List
Unit Manager’s Meeting: 200 Aggregate Area/200 Area Operable Units
October 22, 1992

Page 1 of |

Item No. Action/Source of Action Status

No Action Items.
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FY 1993 WORK SCOPE FOR THE 200 AREAS

October 22, 1992
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MAJOR FY 1993 WORK SCOPE ITEMS

® AGGREGATE AREA MANAGEMENT STUDY REPORTS

¢ WORK PLANS
® RI/FS SUPPORTING DOCUMENTS/ACTIVITIES

o EXPEDITED RESPONSE ACTIONS

9 jo g abed/G#
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COMPLETE AGGREGATE AREA MANAGEMENT STUDY REPORTS

e U, Z, S, T, PUREX, B, SEMI-WORKS, 200 NORTH SOURCE AAMSRs
e 200 WEST AND EAST GROUNDWATER AAMSRs
¢ GROUNDWATER MONITORING REPORT

¢ BOREHOLE GEOPHYSICS REPORT

9 Jo ¢ abed/s#
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1993 RI/FS (RFI/CMS) WORK PLANS
® GROUNDWATER OPERABLE UNITS

-- Prepare 200-UP-1 LFl Work Plan {Proposed TPA Milestone 4/30/93)
-- Prepare 200-ZP-1 LFl Work Plan (Proposed TPA Milestone 8/31/93)

® SOURCE OPERABLE UNITS

-- Finalize 200-UP-2 LFI Work Plan
-- Initiate 200-BP-5 LFl Work Plan (Proposed TPA Milestone 12/31/93)

g Jo t obed/q#
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RI/FS SUPPORTING DOCUMENTS/ACTIVITIES

® 200 AREA ECOLOGICAL ASSESSMENT
® FOCUSED FEASIBILITY STUDIES

-- Engineered Covers
-- U, Tc-99, and N IRM Plume

e 200 AREA ERA/IRM PROGRAMMATIC PLAN

¢ GROUNDWATER MODEL DEVELOPMENT

9 10 G 2bed/G#
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EXPEDITED RESPONSE ACTIONS

e CONTINUE VADOSE ZONE CARBON TETRACHLORIDE ERA

® EVALUATE AAMS RECOMMENDATION FOR A CCL, GROUNDWATER ERA

9 Jo 9 abed/G#



200 AGGREGATE AREA MANAGEMENT STUDY PROGRAM

Curtis D. Wittreich

Technical Coordinator

Steven J. Trent
Field Activities Coordinator

October 22, 1992
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Status

200 Aggregate Area Management Study Program

Area Aggregate AAMS Type AAMS Report Regulator M-27-00
Area Comments | Milestones
Due
U Plant Source Issued Rev. O 1/92
200 West
Z Plant Source Preparing Rev. 0 2192
S Plant Source Preparing Rev. O 3/92
T Flant Source Preparing Rev. O 4/92
200 Waest Groundwater Draft A Under Regulator Review 10/15/92 8/92
PUREX Source Draft B Under Final Regulator Check 5/92
200 East ]
. B Plant Source Preparing Rev. O 6/92
Semi-Works | Source Dispositioned Regulator Comments 7/92
200 East Groundwater | Draft A Under Regulator Review 11/16/92 9/92
200 North | 200 North Source Dispositioning Regulator Comments 10/15/92 8/92

Z 10 7 sbed/of
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200 AAMS
GEOPHYSICAL LOGGING AND
GROUNDWATER SAMPLING
FIELD ACTIVITIES UPDATE

10/22/92
PAGE 1
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GEOPHYSICS
@ SPECTRAL GAMMA-RAY LOGGING COMPLETED:

299-W22-76 216-8-21 CRIB U PLANT
299-W23~4 216-U-12 CRIB U PLANT
299-W1ig-11 216-U-1 CRIB U PLANT
299-W19-9 218-U-2 CRIB U PLANT
299-W16-10 216-Z-18 CRIB Z PLANT
299-W15-63 216-Z-5 CRIB Z PLANT
299-W15-8 216-Z-9 CRIB Z PLANT
2900-W15-7 216-Z-7 CRIB  Z PLANT
299-W18-5 216-Z-7 CRIB Z PLANT
209-W22-21 218-8-13 CRIB 8 PLANT
299-W22-32 216-8-7 CRIB 8 PLANT
209-W22-74 218-8-20 CRIB 8 PLANT
200-W26-1 216-8-5 CRIB 8 PLANT
290-W26-561 218-8-6 CRIB 8 PLANT
299-W1i-18 216-T~85 CRIB T PLANT
2909-W11-70 216-T-268 CRIB T PLANT
200-W14-4 216-T-28 CRIB T PLANT
299-W1i-11 216-T-18 GRIB T PLANT
299-W15-4 216-T-19 CRIB T PLANT
299-W15-210 216-T-21:24 T PLANT
209-W1i-61 216-T~8 CRIB T PLANT
209-W11-7 216-T-3 CRIB T PLANT
298-W11-81 216-T-14:17 T PLANT

299-E24-160  216-A-10 CRIB PUREX
299-E17-8  216-A-27 CRIB PUREX
299-E26-191  216-A-80 CRIB PUREX
299-E26-68  216-A-24 CRIB PUREX
299-E17-9  216-A-36 CRIB PUREX
299-E24-2  216-A-5 CRIB  PUREX
209-ES3-24  216-B-57 CRIB B PLANT
299-ES3-14  216-B-66 CRIB B PLANT
299-E83-290 216-B-14:19 B PLANT
299-E83-21  216-B-14:19 B PLANT
299-E28-18  216-B-82 CRIB B PLANT
299-E83-36  216-B-61 CRIB B PLANT
299-E13-1 BG CRIBS B PLANT
299-E13-8  BC CRIBS B PLANT
299-E28-61  216-B-9 CRIB B PLANT
299-E28-26  218-B-5 CRIB B PLANT
299-E19-6  BC CRIBS B PLANT
299-E28-16  216-B-12 CRIB B PLANT
wie— 299-E38-20  216-B-11 CRIB B PLANT
mpm—— 299-E33-58  216-B-7 CRIB__ B PLANT
299-E27-1  210-C-0 CRIB  SEMIWKS
299-E27-6  218-G-10 CRIB SEMIWKS
10/22/92
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GEOPHYSICS (continueb)

O®FORTY-FIVE WELLS LOGGED IN SUPPORT
OF THE 200 AAMS FOR FY 1992

3 UNABLE TO LOG 26 WELLS IDENTIFIED IN SAP's DUE TO
ACCESS PROBLEMS (70 WELLS ORIGINALLY IDENTIFIED)

® SPECTRAL GAMMA-RAY LOGGING REPORT REVISION 0 TO
BE COMBINED WITH REVISION 1

1 RELEASE OF REV. 0 HAS BEEN DELAYED DUE TO:

~ SIGNIFICANT ADDITIONS AND CHANGES TO DOCUMENT REQUIRED
TO ADDRES8 INTERNAL REVIEW COMMENTS

~ SEVERAL OTHER RLS REPORTS REQUIRED FINALIZATION
(200-BP-1, 100 AREAS, ef0.)

(3 DRAFTING OF COMBINED REPORT WILL BE COMPLETED
BY 10/31/92; DOCUMENT TO BE RELEASED BY 11/30/92

10/22/92
PAGE 8
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GROUNDWATER SAMPLING

® PHASE | GROUNDWATER SAMPLING COMPLETED

3 ANALYTICAL DATA ARE BEING RECEIVED AND EXAMINED

7 GROUNDWATER FIELD CHARACTERIZATION REPORT SCHEDULED
FOR RELEASE ON 12/381/92 :

10/22/02
PAGE &
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Distribution
Unit Manager’s Meeting: 200 Aggregate Area/200 Area Operable Units
Qctober 22, 1992

Julie K. Erickson ... o0 v it iie i it ii it i i Chief, DOE-RL, ERD/ERB (A5-19)
Roger D.Freeberg .. ....... .. ciivenn, Chief, Rstr. Br,, DOE-RL, ERD/EPB (A5-19)
Mike THOMPSON . .. . ittt ittt i i ettt e e s tatennn e DOE-RL, EAP/RPB (A5-13)
Diane Clark ........ e e e ettt e e DOE-RL, TSD/SSB (A5-55)
Mary Harmon . oo vttt ittt i e et ee i DQOE-HQ (EM-442)
Suzanne Clarke . ... ... ...ttt iitasnnnn SWEC, GSSC to DOE-RL (A4-35)
KirthErickson .. .. ...ttt it nnes SWEC, GSSC to DOE-RL (A4-35)
Doug Sherwood . . ....... ... 200 Aggregate Area Manager, EPA (B5-01)
Ward Staubitz . ... .. . e e USGS, Support to EPA
Audree DeAngeles . . ...ttt i e e e e PRC, Support {0 EPA
Dib GOSWAIL . . vttt ettt ettt e m e e WDOE (Kennewick)
Darci Teel ...t it e e e e e e e e e e WDOE (Kennewick)
Larry Goldstein . . .. .. i i e e e WDOE (Lacey)
Lynn AlbIn . ... .o i e e i e Washington Dept, of Health
Richard D. Wojtasek . ... .. .. ittt i ittt WHC, Program. Manager (L4-92)
Curt WittreIch . . . . i it e it it s i b i et e e WHC (H4-55)
Tom WIDtCZAK . . o ottt ittt e et et et et e et WHC (L4-92)
Mel Adams ...t it it it e et e e e WHC (H4-55)
| TR N T ) o WHC (B2-35)
Rich Carlson .. i it et e e e e e e e e WHC (H4-55)
M.J. Galgonl ......... e e et et e e e WHC (H4-55)
Diana Sickle ... v ittt et it e it e e WHC (1.4-92)
Chris Abraham . .. . . it it e e e e e e e e e e e GAO (A1-80)

ADMINISTRATIVE RECORD: 200 AAMS; Care of EDMC, WHC (H4-22)

This list has been updated. Please inform Suzanne Clarke (SWEC) of deletions or additions to the
distribution list.
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